

INTEGRATED COMMERCE & BUSINESS MANAGEMENT PLATFORM

Detailed solution proposal, scope, architecture and implementation roadmap

Prepared for: Business Owner / Management

Prepared from: Integrated Commerce & Business Platform Proposal + Connected ERP and E-commerce Platform Implementation Blueprint

Document date: 26 September 2026

VISION

A fast, flexible commerce engine that grows into the business control centre.

The immediate priority is a premium e-commerce web experience and an operational ERP web workspace. The platform is designed so controlled vendor participation, wholesale, inventory, automation, mobile and marketplace capabilities can be added without rebuilding the core.

01	02	03	04
Fast Commerce	Central Control	Reliable Operations	Phased Growth

OWNER-LEVEL OVERVIEW

1. Executive Summary

This proposal treats the initiative as a **business platform**, not only a website. The customer storefront, vendor workspace, staff/ERP workspace, commerce engine, inventory, workflow, integrations and security controls should operate around a common authoritative operational core. The source proposal explicitly describes this as a modular platform with centralized control.

The implementation blueprint adds the detailed delivery approach: first prove the existing backend and ERP options, then implement a strong web commerce foundation and ERP web workspace, with mobile and more advanced marketplace/AI capabilities separately gated.

Business outcomes

Outcome	What the platform should enable
Premium e-commerce	Fast, modern, responsive web storefront; strong catalogue, search, product pages, checkout, customer accounts and order tracking.
Retail + wholesale	Consumer and approved dealer buying contexts with reusable pricing rules, quantity tiers and account controls.
Vendor participation	Controlled registration, approval, product/stock submission, validation, publication and vendor visibility.
Owner control	One control centre for approvals, permissions, exceptions, reporting and sensitive changes.
Reliable operations	Authoritative inventory, purchasing/receiving, reservations, fulfilment, returns and reconciliation.
Automation	Rules, scheduled jobs, notifications and integrations that reduce repetitive work while preserving human approval boundaries.
Scalability	Branches, warehouses, vendors, integrations, mobile and future business models can be added progressively.

Core principle

The owner should manage policies and exceptions, not approve every routine event. Staff should perform ordinary operational work within delegated authority; the system should surface exceptions that genuinely require management attention.

What this proposal does not claim

- It does not claim that the complete ERP, marketplace, mobile application and AI system should all be built in the first release.
- It does not establish a final fixed technology stack, cost or delivery date before discovery.
- It does not promise to reproduce Amazon/Flipkart internals; the intended meaning is familiar, high-quality commerce patterns and an original visual identity.
- It does not assume a full third-party marketplace on day one; marketplace settlement, seller-of-record, tax, returns and payout controls require explicit business decisions.

WHAT THE SYSTEM MUST COVER

2. Business Scope & Operating Model

The two source documents align on the overall direction: a premium commerce foundation first, with business operations and marketplace capabilities introduced through controlled phases. The owner-facing proposal identifies e-commerce, product management, retail, wholesale, vendor management, marketplace, inventory, purchasing, warehouse/branch operations, returns, reporting and automation as the major capability areas.

Primary users

User	Primary responsibilities
Guest / Consumer	Browse, search, compare, purchase, track orders, request support and returns.
Approved Dealer / B2B	Use approved pricing, quantity tiers, business checkout and repeat ordering.
Vendor / Supplier	Submit business information, products, availability and fulfilment information within permissions.
Catalog Staff	Create and correct product data, images, specifications and publication drafts.
Warehouse Staff	Receive, scan, move, count, pick, pack and dispatch inventory.
Sales / Support	Assist customers, create permitted assisted orders and handle service cases.
Branch Manager	Manage assigned branch operations and exceptions.
Finance	Payments, refunds, reconciliation, invoices/exports and financial controls.
Owner / Super Admin	Policy, approvals, permissions, sensitive changes, exceptions and management oversight.

Business models

Model	Meaning	Complexity
Company-owned commerce	Company sells products and controls stock, pricing and fulfilment.	Core launch model
Supplier-assisted supply	Suppliers submit product/availability information; company controls publication and commercial transactions.	Phase 1B / controlled extension
Marketplace seller	External seller sells through the platform; seller-of-record, commission, settlement, returns and tax rules apply.	Separate approved marketplace phase

The implementation blueprint explicitly distinguishes supplier/reseller, company sale with supplier fulfilment and marketplace models. That distinction should be preserved because each model changes ownership, invoicing, fulfilment, liability and settlement.

Scope boundary

Maintain three lists throughout the project: **Vision backlog** (future possibilities), **Release scope** (finite approved workflows with acceptance criteria), and **Change register** (new requests after approval). This prevents “full ERP” or “Amazon-like” from becoming an unlimited contractual scope.

PHASE 1 PRIORITY

3. E-Commerce Experience

The storefront is the most visible part of the platform and should be treated as a product, not merely a set of pages. The proposal calls for a modern responsive UI, catalogue, search/filtering, product pages, cart, checkout, accounts and order tracking.

Customer experience structure

Area	Requirements
Home / discovery	Clear categories, campaigns, featured products, useful navigation and strong search entry points.
Category / listing	Filters, sorting, availability, price, condition and relevant product attributes.
Product detail	Images, specifications, variants, condition, warranty/return information, availability, delivery estimate and pricing.
Cart	Line-level quantity changes, availability revalidation, discount visibility and clear totals.
Checkout	Address, delivery option, payment, order summary, policy confirmation and robust error handling.
Account	Orders, invoices/receipts, returns, saved details and support access.
Order tracking	Payment, processing, packing, dispatch and delivery status with clear timestamps where available.
Support	FAQ/help, WhatsApp handoff and order-linked support workflow.

Performance approach

- Server-render or otherwise optimise public product/category pages where appropriate.
- Use efficient data access and caching for public catalogue information.
- Keep personalised pricing, stock reservation, account, order and invoice data isolated from public caching.
- Revalidate current price and stock at checkout; search results are for discovery, not transaction authority.
- Instrument page performance, API latency, errors, checkout completion and search behaviour.

Design principle

Use familiar shopping patterns without cloning another company's identity. The blueprint specifically recommends recording which reference screens the owner likes and why, then turning those preferences into design requirements and acceptance criteria.

4. Product Catalogue, Pricing & Inventory

Product data should be generic enough to support new categories without redesigning the database for every new product type. At the same time, electronics and refurbished equipment require richer condition, serial, warranty and authenticity information. The owner-facing proposal identifies products, SKUs, variants, specifications, images, status and configurable attributes as core product-management capabilities.

Catalogue model

Layer	Examples
Product master	Brand, model, category, title, description, specifications, media.
SKU / variant	Configuration, storage, colour, condition, pack/bundle and sellable unit.
Serialised unit	Serial number/device identifier, inspection result, condition, warranty, supplier and history where required.
Commercial data	Public price, dealer price list, quantity tiers, promotions and discount permissions.
Publication state	Draft, review, approved, published, suspended, archived.
Evidence	Images, documents, inspection records, warranty evidence and source references where required.

Pricing

Pricing should be a reusable capability rather than a single product field. The proposed model supports public retail pricing, approved dealer pricing, quantity tiers and future customer/location/vendor/campaign rules. Exact discount authority, credit terms and stacking rules must be confirmed during discovery.

Inventory authority

Use **one authoritative operational stock source**. Stock should distinguish at least available, reserved, sold/dispatched, returned and damaged/quarantine states. Website availability is a projection; checkout must revalidate authoritative stock. The implementation blueprint also calls for serialised inventory support where refurbished/IT products require unit-level traceability.

Purchasing & receiving

- Purchase request / purchase order.
- Supplier and item validation.
- Goods receiving with quantity/condition checks.
- Serial capture where applicable.
- Stock becomes sellable only after authorised receipt/inspection.
- Variance, damaged and quarantine quantities remain traceable.
- Supplier availability feeds do not automatically create company-owned stock.

CONTROLLED SELLER PARTICIPATION

5. Vendor Portal & Marketplace

Vendor participation is intentionally controlled. The owner-facing proposal defines the lifecycle as registration → approval → submission → review → publication → order → settlement.

Vendor workflow

Step	System behaviour
1. Registration	Vendor applies or receives an admin invitation; application remains inactive until approved.
2. Verification	Business/contact/fulfilment/commercial information is reviewed.
3. Approval	Reviewer records decision, reason, permitted categories/locations and terms.
4. Product submission	Vendor submits product/offer data, images, pricing and availability within permitted fields.
5. Validation	System checks mandatory fields, duplicate products, price/stock rules and content quality.
6. Admin review	Sensitive fields and new products are reviewed before publication.
7. Publication	Approved version becomes live; pending changes do not silently overwrite the approved version.
8. Orders	Orders route according to the approved fulfilment model.
9. Settlement	Only marketplace sellers receive settlement calculations; supplier purchasing is a different process.

Marketplace prerequisites

- Seller of record and customer invoice issuer.
- Commission and fee basis, tax treatment and effective dates.
- Payment collection and settlement arrangement.
- Shipping responsibility and serviceability.
- Refund, return, warranty and dispute responsibility.
- Settlement holds, reserves, chargebacks and reconciliation.
- Seller suspension behaviour for open orders and balances.
- Customer-facing seller identity and offer selection rules.

The blueprint explicitly warns that a simple bank-transfer process should not be described as automated marketplace settlement. Marketplace finance is a separate capability requiring provider support, auditable accounting and reconciliation.

6. Orders, Payments, Fulfilment & Returns

Order processing must be designed around correctness rather than only the happy path. Payment, stock reservation, fulfilment and refunds have different state transitions and must be reconciled with external providers.

Recommended order lifecycle

Stage	Expected behaviour
Cart	Calculate current pricing context and validate basic availability.
Checkout	Create a pending order/reservation using authoritative price and stock rules.
Payment	Use provider result; never treat a client-side success screen as authoritative.
Confirmed	Lock the order snapshot, payment state and reserved stock.
Pick / pack	Assign warehouse work, scan/verify items and capture exceptions.
Dispatch	Create shipment reference, update fulfilment state and notify customer.
Delivery	Record delivery state and start return/warranty windows where applicable.
Return / refund	Track return request, approval, receipt/quarantine, inspection and refund state.
Reconciliation	Match payment captures, refunds, fees, shipping and accounting outputs.

Reliability controls

- Idempotency keys / duplicate detection for payment, refund, receipt and external callbacks.
- Legal state transitions: invalid or late events cannot move an order backwards into an unsafe state.
- Durable pending operations for external calls, with retry, backoff and reconciliation.
- Concurrency protection around the last available stock unit.
- Customer-facing order status derived from trusted transaction records.
- Original order snapshot retained when product/price terms later change.

The architecture blueprint specifies that stock reservation and pending-order creation should succeed or fail together inside the operational core, while external payment/shipping effects must be handled with durable intent and reconciliation.

REDUCE MANUAL INTERVENTION

7. Owner Control Centre & Automation

The owner control centre is the operational “control tower”. The proposal identifies sales, inventory, vendors and exceptions as the main visibility areas, with role-based access, approval workflows, configurable pricing permissions, audit logs, activation/deactivation controls and exception queues.

Dashboard areas

Area	Examples
Sales	Orders, retail/wholesale, payment states, refunds.
Inventory	Available stock, reserved stock, low stock, locations, mismatches.
Vendors	Pending approvals, product submissions, data quality, performance.
Exceptions	Failed payments, stock issues, rejected products, integration failures, overdue approvals.
Management	Sales, inventory, operational KPIs, approval ageing and reconciliation status.

Automation examples

Trigger	Automation	Human boundary
Payment confirmed	Reserve stock → create fulfilment task → notify customer.	Exception if reservation/payment state conflicts.
Sale completed	Update stock → website availability → low-stock check.	Manual action for stock mismatch.
Vendor submission	Validate → approval queue → publish when approved.	Owner/manager approval for sensitive fields.
Wholesale application	Validate → approval → assign pricing group.	Business approval remains explicit.
Shipment created	Tracking update → customer notification.	Escalate failed carrier integration.
Scheduled report	Generate management report and send to authorised recipients.	Report definitions remain controlled.
Integration failure	Retry within policy → create exception if persistent.	Assigned staff resolves; owner sees material exceptions.

Automation design rule

Every automation should define trigger, inputs, preconditions, action, idempotency, failure behaviour, human boundary, audit evidence, notifications, KPI and rollback/disable behaviour. This is important because automation without recovery can simply move manual work into harder-to-see failure modes.

PROPOSED IMPLEMENTATION STRUCTURE

8. Technical Architecture

The implementation blueprint proposes a controlled commerce API between the web/vendor/support experiences and a single operational core. Product master, stock, pricing and order authority remain central; external providers are integrated through explicit adapters and reconciliation.

CUSTOMER WEB	VENDOR WORKSPACE	STAFF / ERP WEB	WHATSAPP / SUPPORT
Catalogue • Search Cart • Checkout Account • Tracking	Application • Products Availability • Orders Returns • Statements	Products • Purchasing Inventory • Orders Approvals • Reports	Guided help • Order status Assisted checkout Human handoff
CONTROLLED COMMERCE API / APPLICATION SERVICES	CONTROLLED COMMERCE API / APPLICATION SERVICES	OPERATIONAL CORE + CUSTOM MODULES	OPERATIONAL CORE + CUSTOM MODULES
AUTHORITATIVE DATA Products • Pricing • Inventory • Orders • Permissions	DURABLE JOBS + RECONCILIATION	MEDIA / DOCUMENT STORAGE	PAYMENT • SHIPPING • ACCOUNTING ADAPTERS

Technology evaluation approach

- 1 Audit the existing backend and determine whether it can reliably own stock, reservations, order transitions, permissions and integrations.
- 2 If unsuitable, prove ERPNext/Frappe with a custom Next.js storefront against real business scenarios.
- 3 Compare Odoo against the same scenarios when licensing, implementation capability or module fit warrants it.
- 4 Use a custom modular backend only if packaged/legacy options fail critical requirements or create worse total ownership cost.

The blueprint identifies the ERPNext/Frappe + Next.js combination as a preferred candidate to evaluate, not a final procurement decision. It also explicitly advises against implementing multiple operational cores simultaneously.

9. Security, Permissions, Performance & Reliability

Security and performance are part of the platform foundation, not post-launch add-ons. The owner-facing proposal calls for authentication, authorization, audit trail, backups, secure configuration, optimized frontend/data access, caching and monitoring.

Access control

Control	Requirement
RBAC	Separate permissions for catalog, warehouse, sales/support, finance, managers, owner/admin and vendors.
Record scope	Vendor sees only permitted vendor records; staff see assigned operational data where required.
Sensitive actions	Approval for publishing, high-value stock changes, sensitive pricing, payout-account changes and selected refunds.
MFA	Privileged accounts and other high-risk access protected by strong authentication.
Audit	Actor, time, object, action, before/after or relevant decision evidence and reason.
Separation of duties	High-risk initiators should not approve their own requests where practical.
Emergency access	Time-bounded authorisation and post-event review.

Performance & reliability targets

The final numerical service levels should be confirmed after traffic, catalogue size, branch count, order volume and infrastructure discovery. The system should nevertheless be engineered around fast public interactions, efficient APIs, caching, monitoring, durable jobs, backups and tested recovery.

- Production and staging environments separated.
- Backups stored outside the primary runtime and restoration rehearsed.
- Structured logs, error tracking and job-health monitoring.
- Payment, stock, refund and integration failures create actionable exceptions.
- Capacity decisions based on measured workload rather than premature infrastructure complexity.
- No requirement for Kubernetes, Kafka, microservices or multi-region active-active deployment unless evidence justifies the added operational cost.

PROTECT BUSINESS CONTINUITY

10. Data Migration & Cutover

Before implementation, audit the current website/backend, hosting, database, integrations and data. The proposal explicitly lists current-system review, data assessment and migration as discovery outputs.

Migration inventory

Data	Migration considerations
Products	Duplicates, missing attributes, images, category mapping, publication status.
Customers	Identity matching, consent/privacy, account status and historical orders.
Inventory	Opening quantities, locations, ownership, reserved stock and serial numbers.
Orders	Open orders must be migrated/reconciled; historical data scope should be deliberate.
Pricing	Current price lists, promotions, dealer tiers and effective dates.
Suppliers/vendors	Status, contacts, commercial terms and approved categories.
Warranty/RMA	Needed history, serial linkage and open cases.
Accounting	Authority system, opening balances and invoice/export/reconciliation requirements.

Cutover sequence

- 1 Complete data audit and define migration rules.
- 2 Build repeatable import scripts/templates with validation and row-level error reports.
- 3 Run a migration rehearsal and reconcile counts/totals.
- 4 Freeze or control source changes during the final migration window.
- 5 Load opening master data, stock and required open transactions.
- 6 Verify payment, stock, pricing, permissions and customer access.
- 7 Launch with monitoring and named support ownership.
- 8 Retain a defined rollback/forward-recovery plan rather than relying on manual restoration.

PHASED DELIVERY

11. Implementation Roadmap

The two documents are consistent that the platform should be built progressively. The detailed blueprint clarifies that Phase 1 is the e-commerce web application plus ERP web application; dedicated mobile-friendly optimisation and the mobile app are Phase 2.

Phase	Focus	Main outcomes	Gate
0	Discovery & proof	Business/process maps, current-system audit, UI prototype, platform fit tests, data sample, backlog, estimate.	Owner + operations approve scope/model.
1A	Core web launch	Consumer/dealer storefront, ERP web workspace, central stock, purchasing/receipt, payments, dispatch, basic returns, reports, access controls.	End-to-end web UAT + reconciled opening stock.
1B	Operational completion	Controlled vendor portal, validated imports, guided WhatsApp ordering, approvals and selected integrations.	Measured process improvement + manageable exceptions.
2	Mobile & approved growth	Dedicated mobile-friendly e-commerce optimisation and mobile app using Phase 1 APIs; optional marketplace work only if separately approved.	Mobile UAT + marketplace financial controls if included.
3	AI & expansion	Scoped AI assistance, further automation and possible multiple storefronts/business expansion.	Evidence of value, quality and sustainable operating cost.

Phase 0 deliverables

- Business Requirements Document.
- Future-state workflows.
- Module and release specification.
- Role & permission matrix.
- Validated wireframes / UI direction.
- Technical architecture and integration plan.
- Roadmap, effort model and commercial estimate.
- Risk, dependency and decision register.

The owner-facing proposal states that final phase boundaries should be confirmed after Phase 0.

DEFINITION OF A WORKING SYSTEM

12. Testing, UAT & Acceptance

Acceptance must prove business correctness, not just visual completion. The blueprint prioritises money, inventory, permissions, integration recovery and real operational workflows.

Critical acceptance scenarios

Scenario	Acceptance evidence
Refurbished laptop sale	Correct condition, serial, warranty, price, stock reservation, payment and order history.
Dealer bulk order	Correct dealer price, quantity tier, permissions and order totals; no private-price leakage.
Vendor product submission	Draft → validation → review → approved publication with audit history.
Last-unit concurrency	Website and branch cannot both successfully sell the same unit.
Duplicate payment callback	No duplicate order capture, refund or fulfilment effect.
Return of serialised unit	Return links to serial, quarantine/inspection and correct refund outcome.
Failed integration	Retry/reconciliation produces an actionable exception without losing the business transaction.
Owner unavailable	Delegated staff complete routine permitted work; only true exceptions escalate.
Backup restoration	Representative production backup restores to the agreed recovery point.
New ordinary category	Category/attributes/filters/listing/purchase work without rewriting core product structure.

Testing layers

- Unit tests for pricing, permissions, state transitions, money calculations and reservation rules.
- Integration tests for ERP/provider interfaces.
- Concurrency tests for stock reservation.
- End-to-end critical customer/staff journeys.
- Desktop/laptop browser, accessibility, load, security and restore testing for Phase 1.
- Real-device mobile web/app testing for Phase 2.

FROM LAUNCH TO OPERATIONS

13. Support, Handover & Commercial Planning

The project should end with an operable business platform, not only deployed code. Handover should cover credentials/ownership, repositories, deployment process, backups, monitoring, runbooks, integrations, support ownership, known issues and recovery procedures.

Support model

Area	Planned responsibility
Application support	Defect triage, incident response, release management and controlled fixes.
Infrastructure	Hosting, database, storage, backups, monitoring and recovery.
Business operations	Product data, stock processes, vendor approvals, returns and exception resolution.
Finance	Payment/refund reconciliation, invoice/export controls and accounting authority.
Continuous improvement	Prioritised backlog based on measured operational value.

Commercial principles

Do not present an invented fixed implementation price before discovery. The blueprint states that uncertainty remains around legacy integration, marketplace trading, accounting, WhatsApp depth, data quality and team capacity. Estimation should be work-package based, with optimistic/most-likely/pessimistic effort, dependencies and external fees.

Cost categories

One-time	Recurring fixed	Usage / operating
Discovery, design, ERP configuration, custom development, integrations, migration, testing/security review, deployment, training.	Hosting, storage/backups, monitoring, support, ERP/licensing where applicable, inbox seats and subscriptions.	Payment fees, messaging/SMS/email, shipping, CDN/egress, AI inference, telephony and business operating costs.

Change control

Every material scope change should record business reason, acceptance criteria, alternatives, effort range, recurring cost, schedule impact and approver. If budget is fixed, offer a scope swap rather than silently increasing delivery risk.

WHAT MUST BE RESOLVED

14. Key Risks & Decisions

Risk / decision	Required response
"Full Amazon + full ERP" is undefined	Freeze a finite release scope and acceptance matrix.
Supplier vs marketplace model	Decide seller-of-record, invoice, stock ownership, fulfilment and returns before marketplace architecture.
Existing backend fit unknown	Perform evidence-based audit and transaction proof tests.
Dirty product/serial data	Sample, clean, validate and assign migration ownership.
Owner remains approval bottleneck	Create delegated authority matrix and exception thresholds.
Stale vendor stock	Define freshness limits and supplier confirmation rules.
Duplicate/late provider events	Use idempotency, legal state transitions and reconciliation.
Private-price leakage	Isolate buyer context and test adversarial access.
Marketplace settlement complexity	Separate marketplace work package and finance sign-off.
Mobile scope creep	Keep Phase 2 separate from Phase 1 web acceptance.
AI introduced too early	Use later-stage controlled pilots after data and workflows stabilise.
Unclear support ownership	Name operational owners, response expectations and recovery procedures.

Decisions required before fixed quotation

- 1 Confirm consumer vs dealer terminology and business rules.
- 2 Confirm whether external sellers are true marketplace sellers or suppliers.
- 3 Confirm seller-of-record, invoicing, warranty and payment ownership.
- 4 Audit existing website/backend and decide retain, integrate, replace or rebuild.
- 5 Confirm branches, warehouses, users, products, serialised units and order volumes.
- 6 Confirm accounting authority and finance integration.
- 7 Select initial payment and shipping providers.
- 8 Confirm returns/warranty policy and approval thresholds.
- 9 Approve Phase 1 web scope and Phase 2 mobile scope separately.
- 10 Approve UI direction, architecture proof and Phase 0 deliverables.

15. Recommended Owner Approval Path

The recommended path is to approve the direction and discovery phase, not to pretend that every implementation detail is already final. This preserves the owner's priority—getting a high-quality, fast commerce platform—while preventing expensive rework in inventory, payments, vendor controls and ERP integration.

STEP	ACTION	OUTCOME
01	Confirm direction	Approve the overall platform vision and immediate priorities. Clear owner alignment on the target platform and what matters first.
02	Run discovery	Workshop business rules with owner, operations, finance, warehouse, sales/support and technical stakeholders. Documented business rules, roles, exceptions and acceptance criteria.
03	Audit current systems	Review the website, backend, hosting, database, integrations, data and current manual processes. Evidence-based decision on what can be retained, replaced or integrated.
04	Prototype UX	Approve key storefront and admin journeys before full frontend implementation. Validated UX direction for the high-priority customer and staff workflows.

The sequence deliberately separates business decisions from implementation commitment. A fixed build estimate should follow discovery and architecture proof.

Approval Path — Delivery Gate

The remaining steps turn the agreed direction into a controlled implementation commitment.

STEP	ACTION	OUTCOME
05	Prove architecture	Test the existing backend, ERPNext/Frappe and—where justified—Odoo against real business scenarios. A defensible platform decision based on operational fit, integration effort and TCO.
06	Lock Phase 1	Approve finite web storefront + ERP web workspace scope and acceptance criteria. A controlled Phase 1 scope that can be estimated, built and accepted.
07	Estimate	Produce work-package effort, timeline, infrastructure, support and third-party cost assumptions. Transparent commercial baseline with dependencies and uncertainty visible.
08	Build & validate	Deliver in controlled increments with staging, UAT, migration rehearsal and reconciliation. A tested release with operational readiness—not only a visually complete website.
09	Launch & improve	Launch Phase 1, measure operational outcomes, then approve Phase 1B / Phase 2 extensions. Stable go-live followed by evidence-led expansion rather than uncontrolled scope growth.

A key principle throughout the blueprint is that the owner should control policies, approvals and exceptions—not manually approve every routine operational action.

16. Immediate Owner Decisions

These decisions should be confirmed during discovery before a final implementation quotation or fixed delivery commitment.

DECISION AREA	WHAT MUST BE CONFIRMED
Business model	Clarify retail vs dealer meaning; define whether external sellers are part of launch scope.
Stock & ownership	Define company-owned stock vs seller-owned stock, seller-of-record, invoice issuer, warranty responsibility and settlement responsibility.
Current systems	Provide access for audit of the existing website/backend, hosting, database, integrations and operational data.
Phase 1 boundary	Confirm that Phase 1 prioritizes the e-commerce web app and ERP web app; mobile optimization/app expansion follows as a later phase.
Operations	Confirm branches/warehouses, user roles, product/serial volumes, order volumes and current manual bottlenecks.
Approvals	Set authority levels for product publication, stock adjustments, refunds, dealer pricing, vendor onboarding and sensitive account changes.
Returns & warranty	Confirm return, warranty, RMA, authenticity and refurbished-product rules.
Commercials	After discovery, approve work-package estimates, third-party fees, recurring infrastructure/support costs and change-control rules.

Recommended next action

Approve Phase 0 discovery and proof. Use that phase to validate the existing backend and data, settle the business rules, prototype the priority UX, compare viable platform options on real scenarios, and return with a finite Phase 1 scope and evidence-based estimate.

Phase 1 target: fast, customizable e-commerce web experience + controlled ERP web workspace + reliable inventory, pricing, order, payment and fulfilment foundation. Vendor expansion, mobile/app experiences and AI remain staged extensions.